

Suppliers Agenda

19 December 1960

I. General Program Review

- A. Introductory remarks by Mr. Bissell.
- B. Brief broad progress-status reports, interface and problem areas, excluding details to be discussed in separate technical meetings: Lockheed, Pratt & Whitney, [REDACTED] Perkin-Elmer, Firewal, and Eastman-Kodak.
- C. Accelerated flight test program concept: Lockheed, Pratt & Whitney, and others as required.
- D. Remarks on AF-12 Program.
- E. Tour of Lockheed Facility.

II. Special Technical Discussion Group Meetings (Limited Attendance)

- A. A. R. tests ([REDACTED]), problem areas and approaches to cope with them.
- (1) Review of A. R. tests, [REDACTED] with emphasis on low frequency.
- (2) Schedules and future tests.
- (3) Materials status: honeycomb, ferrites, status fins and high temperatures.
- (4) Flight test program concept.
- B. Airframe and Related Coordination:
- (1) Weight review
- (2) Aircraft performance objectives review
- (3) Titanium material status
- (4) Ejector status
- (5) Operational analysis program
- C. Pratt & Whitney
- (1) Weight status
- (2) Engine performance review

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S O 2012
NEXT REVIEW DATE: _____
AUTH: NR 10-2
DATE: 11/2/82 REVIEWER: C64540

SECRET

- (3) Engine development problem areas
- (4) Fuel and lubricants: status trade-offs and problem areas
- (5) Ejector and remote gearbox test and schedules

D. Camera System

- (1) Weight report
- (2) Milestones and schedules
- (3) Curved flight line camera study
- (4) Q-bay pressure

E. Others

Upon request

III. Administrative/Support: Special Ad-hoc meetings/consultations as required in security, cover and support areas.

SECRET

25X1A

Approved For Release 2001/07/27 : CIA-RDP81B00879R001000030093-0

Approved For Release 2001/07/27 : CIA-RDP81B00879R001000030093-0